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Executive Summary 

The creation of new metadata is the first priority for this project.  The first phase includes the 
metadata creation for the GIS layers that are available for public access and the second phase 
will include the restricted ones.  Up to February 2013, of the initial 130 layers without metadata, 
a total of 22 layers have been documented. Project staff received training in the usage of the 
gisinventory.net. There were 17 layers manually entered in Ramona. A web folder with XML 
metadata files was created for the automatic harvesting of the metadata files.  After finishing the 
testing of the automatic harvesting tool, we plan to have all our public access metadata available 
in Ramona (gisinventory.net).  The abstract for the paper for the ESRI Users Conference was 
submitted and accepted for the 2013 conference in San Diego, CA.  In the upcoming months we 
plan to register the selected GIS managers in the Ramona system. We also plan to train them in 
the usage of the Ramona system.  During this period, we coordinated with our budget specialists 
the administrative and time tracking activities related to this grant. The project started on August 
2012.  By the end of the project year, January 2014, we plan to have all Public Access layers 



with metadata registered on the system.  Overall, “Expanding the Use of the GIS inventory” is 
making good progress in Miami-Dade County. 

Project Narrative 
This project includes two main areas. The first one is the internal inventory in Miami-Dade 
County of the existing GIS metadata for its further creation when needed, and the second one is 
the registration in the GIS Inventory System, gisinventory.net, also known as Ramona, of the 
GIS managers in Miami-Dade County. 
The main goal of the project is focused on the metadata creation for the datasets that are lacking 
it.  The participation in this project will help establish a national entry point for accessing Miami-
Dade County data. Additionally, Miami-Dade departments, community agencies, and local 
government entities, including many of the 35 municipal governments in the County, will be able 
to have access to national data. 
 
List of Miami-Dade County GIS managers to be registered in the GIS Inventory System: 
 
1) Mary Fuentes, Director, Information Technology Department, Enterprise Solutions, 

mmh@miamidade.gov 
2) Martha Guerra, Systems Support Manager, GIS Technical Support, mrg@miamidade.gov 
3) Patti Madrid, Computer Services Manager, GIS Solutions, apm@miamidade.gov 
4) Charlton Lewis, Computer Services Manager, GIS Environmental Solutions 

lewisc@miamidade.gov 
5) Ileana Cea, Computer Services Manager, GIS Planning and Zoning,  icm@miamidade.gov 
6) Jose L. Lopez, Computer Services Manager, GIS Water and Sewer,  jll@miamidade.gov 

 

 
List of current entries in the GIS Inventory: 
 
Note: These datasets were manually entered. In the upcoming months, we plan to upload all the Public Access 
datasets containing metadata using the FGDC harvesting tool.  
 
Category Status Year Description 
Cities, Towns and Villages In work 2012 Miami-Dade Municipalities 
    
Parcels and Land Ownership In work 2012 Parcel boundaries 
    
Parcels and Land Ownership Complete 2012 Parcel boundaries with assessment data  
    
Parcels and Land Ownership Complete 2012 Parcel centroids, including condominium 

data with assessment data. 
    
Child Day Care Centers Complete 2012 Day Care Centers 
    
Child Day Care Centers   Complete 2012  Child Day Cares as provided by the 

Department of Children and Family in 
Miami-Dade - points 



Category Status Year Description 
Bus Stops Complete 2012 Point Feature Class of Miami-Dade 

County Bus Stops 
    
Assisted Living Facilities Complete 2012 Adult Care Facilities 
    
Flood Zones Complete 2012 Flood Zone Areas 
    
Flood Zones Complete 2012 FEMA Panels  
    
Assisted Living Facilities Complete 2012 Adult Living Facilities 
    
Hospitals Complete 2012 Hospitals  
    
Mental Health Facilities Complete 2012 Mental Health Center 
    
Ambulatory Surgical Facilities Complete 2012 Ambulatory Surgical Centers 
    
Hospitals Complete 2012 Hospital Admissions 
    
Social Services Complete 2012 Miami-Dade Courts 
    
Social Services Complete 2012 Postal Offices 

 

Next Steps:  
The creation of metadata has been an ongoing effort in Miami-Dade County since the initial GIS 
implementation.  In some cases, the lack of resources has prevented us from documenting these 
datasets.  With the support received with this grant, we have been able to assign resources to this 
project.  We plan to continue this initiative until we finalize all datasets maintained in our 
Central Data Repository. This is an effort that will continue even after the grant period finalizes.  

As part of this grant we will receive training in the setup of the automatic harvesting tool.  We 
anticipate that this is going to have a positive impact in the dissemination of our geographic 
information at a national level  

 


